

1 BILL NO. S-80-11- 17

2 SPECIAL ORDINANCE NO. S- 161-80

3
4 AN ORDINANCE approving Change Order No. 1
5 in connection with East Central Neighbor-
hood Phase V project.

6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
7 INDIANA:

8 SECTION 1. That Change Order No. 1 to T & F Construction Com-
9 pany, in connection with the East Central Neighborhood Phase V project,
10 for:

11 additional improvements of curbs,
12 sidewalks and drive approaches,

13 in the amount of \$9,204.15, as set out in the specifications, which are
14 on file in the Office of the Board of Public Works and is by reference
15 incorporated herein and made a part hereof, be and the same is in all
16 things ratified, confirmed and approved.

17 SECTION 2. That this Ordinance shall be effective upon passage
18 and approval by the Mayor.

19
20 Samuel J. Talarico
21 COUNCILMAN

22 APPROVED AS TO FORM AND
23 LEGALITY NOVEMBER 20, 1980.

24
25 J. E. Hoffman
26 JOHN E. HOFFMAN, City Attorney
27
28
29
30
31
32

Read the first time in full and on motion by Talarico, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 11-25-80, the 11 day of November, 1980, at 7 o'clock P.M., E.S.T.

DATE: 11-25-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>7</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
BURNS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
EISBART	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
GIAQUINTA	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
NUCKOLS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, D.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, V.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHOMBURG	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
STIER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
TALARICO	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 12-9-80

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. A-161-80 on the 9th day of December, 1980.

Charles W. Westerman ATTEST:
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of December, 1980, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of December 1980, at the hour of 3 o'clock P.M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-80-11-17

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 in connection with East
Central Neighborhood Phase V Project

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JOHN NUCKOLS

MARK GIAQUINTA

ROY SCHOMBURG

12-9-80
CONCURRED IN
DATE 12-9-80 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

24
2/1

To Board of Works Date November 10, 1980
From David M. Anderson, Street Engineering Dept.
Subject East Central Phase V - Resolution No. 5868-80
B.O. #161-79

COPIES TO:

C. O'Neal

Attached are original and two copies of Change Order #1 pertaining to the above project. Please sign all three copies and return two to Street Engineering Department for distribution.

Please note attached copy of memo to Board of Works referring to this Change Order.

David M. Anderson

David M. Anderson
Chief Street Engineer

DMA:ms

Att.

[Handwritten signatures and stamps]
Public Works
RECEIVED
NOV 12 1980

NOTED

☐ M.L.A.

☐ R.A.S.

H.R.G.

BOARD OF PUBLIC WORKS

NOV 12 1980

Council
11/25/80

70-43-26 11/12/80

Memorandum

To Board of Works Date October 20, 1980
From Victor F. Bobay, Street Engineering Dept.
Subject Resolution No. 5868-80 - East Central Neighborhood, Phase V
B.O. #161-79

COPIES TO:

C. O'Neal

T & F Construction Corporation has submitted attached Invoice No. 9259, dated October 15, 1980, in the amount of \$9,204.15 for work performed on the subject project. This is the final invoice.

Please note that on the final invoice the amount of the original contract, the amount at which the original contract was completed, and the net amount after including the charge for the additional work completed, per Change Order #1, are all shown. Change Order #1 will be forthcoming reflecting this \$9,204.15 additional amount.

Street Engineering has verified quantities and, therefore, recommends that invoice be forwarded to C.D. & P. for payment as shown.



Victor F. Bobay, Project Engineer

VFB:ms

Att.

APPROVED


DIRECTOR OF TRANSPORTATION

DATE 10-20-80

70-43-26 11/12/80

Resolution No. 5868-80
Board Order No. 161-79
Date 10/20/80

entlemen:

Item	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1.	199 S.Y.	Concrete Removal	3.60		716.40
2.	1450 S.F.	4" Sidewalk	1.45		2,102.50
3.	653 L.F.	Curb Removal	1.25		816.25
4.	1340 S.F.	2' Curbface Walk	3.00		4,020.00
5.	31 S.Y.	6" Drive Approach	18.50		573.50
6.	93 Ton	Backfill	7.50		697.50
7.	278 S.Y.	Seed & Fertilizer	1.00		278.00
		Total Decrease			
		Total Increase			9,204.15
		Net (Decrease) (Increase)	Contract Price		

Original Contract Price	\$ 69,972.55
Current Contract Price Adjusted by Previous Change Order	\$ -
New Contract Price Including this Change Order	\$ 79,176.70

Director of Transportation: Chief Engineer

Recommended by: C. E. O'Neal Chief Engineer Date 10-20-80

Accepted by: Harry K. Ryker, III (Contractor) Date 10-28-80

Approved by: W. D. Linderson Chief Street Coast Engineer Date 10/28/80

Approved by: _____ (Owner) Date _____

Attested by: Sandra G. Kennedy Date 7/12/80

Change Order No. 1
Resolution No. 5868-80
Board Order No. 161-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Contractor's successful bid was below engineer's estimate.

Because maximum funding was not used, additional improvements could be made utilizing
excess monies.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: More improvements will be accomplished, but within original
boundaries of Impact Area.

3. Affect on operation and maintenance cost of this project: None

Victor F. Bobay

Engineer

TITLE OF ORDINANCE Change Order #1, Curb & Sidewalk Imp. Res.#5868-80, East Central Neighborhood
5066 Phase V

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS S-80-11-17

SYNOPSIS OF ORDINANCE Change Order#1 for Curb & Sidewalk Res.#5868-80 - Contractor's

successful bid was below engineer's estimate. Because maximum funding was not used,
additional improvements could be made utilizing excess monies. This proposed
change will alter the size of the project. More improvements will be accomplished
but within original boundaries of Impact Area.

T&F Construction Company Contractors.

EFFECT OF PASSAGE More improvements will be accomplished for this project.

EFFECT OF NON-PASSAGE Above described changes would not occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$9,204.15 which will be paid for by CD&P.

ASSIGNED TO COMMITTEE _____